SAS Superstructure Rundate 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:01PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 275 Const Calendar Day: 533 Date: 23-Feb-2011 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 04-Mar-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the gantry , & work on splice 1 on the
South & West tower shafts . They started at 7:00 AM.

Carlos , Anthony , Augie , Casey , Jaime , & Kevin had to work on the gantry . Crews had to lower
the gantry cables from 80 meters to the barge level . They started at 7:20 AM. At 12:00 PM. The gantry
cables were at 25 meters elevation . At 2:00 PM. They were at 10 meters .

In addition to that , crews had to fly materials in & out of the tower . Work with the other crews on the
site to the end of the shift .

Carlos , Dustin , Guo , Michael , & Pablo had to work on splice 1on the South tower shaft . Crews had
to pretension the bolts on the longitudinal stiffeners , lift 1 & 2 sides . They had to snug , mark 1/2 turn for
the 210 mm. bolts , mark 2/3 turn for the 220 , 230, & 240 mm. bolts , & pretension them .

Carlos , Pablo , & Guo were done at 2:30 PM. Crews had to wrap up & mobilize their tools ,
equipment , air hoses & power lines to the West tower shaft . Crews were done at 3:30 PM. Crews joined
Obra & Ryan on the West tower shaft to the end of the shift .

Michael , & Barry were done at 4:50 PM. Crews had to wrap up , prepare to close the South tower
shaft after removing the scaffolds , & work on house keeping .

Dustin had to test 10% of the bolts on the longitudinal stiffeners , lift 2 side using the Enerpac high
torque machine . He started at 4:10 PM. He was done at 5:15 PM. 7 bolts failed . Dustin had to touch them
up . One bolt was stripped . He had to change it .

Obra & Ryan had to work on the remaining bolts from the heads for the bolts that interfere with the
longitudinal stiffeners . Crews had to snug , mark 2/3 turn , & pretension the bolts . Crews started at 7:15
AM. They were done at 10:30 AM.

After that , crews had to test 10% of the bolts from the heads , & pull out of the site & mobilize to the
West shaft their tools & equipment . They started at 10:40 AM. Crews were done at 12:00 PM.

In the afternoon , crews had to work on the West tower shaft . Later Carlos , Pablo , & Guo joined
them . They had to pretension the bolts on the tower skin splice plates . Crews had to mark 2/3 turn , &
pretension the bolts .

In addition to that , crews had to work on the longitudinal stiffeners . They had to place shims where is
required , drive drift pins , & install the bolts .

All tower crews were done at 5:15 PM. They left at 5:20 PM.

04-0120F4 Bid Item: 053 T-LO1-TNW.053 Tower Lift 01 Tower NW Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 275  Date: 23-Feb-2011 Wednesday
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM BARRY ROTHMAN 8.00 2.00 0.00 10.00 D
Ironworker JNM Guo Chen 8.00 2.00 0.00  10.00 D
Ironworker APP PABLO RAMIREZ 8.00 2.00 0.00 10.00 D
Ironworker FOR OBRA PAULK 8.00 2.00 0.00 10.00 D
Ironworker JNM MICHEAL BALWINSKI 8.00 2.00 0.00 10.00 D
Ironworker JNM DUSTIN CLAYBORN 8.00 2.00 0.00 10.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 2.00 0.00 10.00 D
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 2.00 0.00 10.00 D
Ironworker JNM JAIME BARRAGAN 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 |:|
Ironworker FOR CARLOS VALVERDE 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker JNM ANTHONY COSTA 8.00 2.00 0.00 10.00 |:|
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

743 Marine, Barge, Flexifloat 1 EM1010 No

800 0.00 000 0.0 []
*E0090562 TOWER CRANE No

800 200 000 0.0 []
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